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I_lr.; 4 ROD 3rd Quarter 2020 Schedule 669 days Mon 2/19/18 Thu9/10/20
b Corps Publishes NOI, Local NOI including dates of scoping and initiat 1 day Mon 3/5/18 Mon 3/5/18
- Scoping Period and Scoping Meetings 90 days Tue 3/6/18 Mon 7/9/18 2
- Finalize Scoping Report 30 days Mon 2/19/18  Mon 8/20/18 3
- Develop analytical framework 20 days Mon 8/20/18 Mon9/17/18 4
- Develop alternatives 20 days Mon 8/20/18 Mon9/17/18 4
- Assign Technical Teams 3PC/Corps/CA 10 days Mon 3/5/18 Mon 7/23/18 3
- Draft Ch. 1: Purpose & Need 5 days Mon 3/5/18 Mon 3/12/18 2
- Draft Ch. 2: Desc. Alternatives 5 days Thu 8/30/18 Mon9/24/18 6
b Review Existing Data, Identify Data Gaps, RFAI, receive missing data 145 days  Mon 3/5/18 Mon 9/24/18 2
- Draft Ch. 3: Existing Conditions 30 days Tue 9/25/18 Mon 11/5/18 10
- Draft Ch. 4: Env. Impacts 45 days Thu 4/19/18 Mon 1/7/19 11
7 Draft Ch. 5: Mitigation Strategies 141days  Mon 3/5/18 Mon 9/17/18
# Draft Ch. 6-9: Other required Sections DEIS 20 days Mon 3/5/18 Mon 9/17/18 2
- Compile DEIS 30 days Tue 9/18/18 Mon 10/29/18 14
- Review team and CA review of DEIS 30 days Tue 10/30/18 Mon 12/10/18 15
- Revise based on review comments 20 days Frig/f14/18 Mon 1/7/19 16
- Issue NOA & Public Hearing Motices 1day Frilo/12/18 Tue 1/8/19 17
- Prep for Public Hearings 10 days Mon 10/15/18 Mon 1/21/19 17
- Conduct Public Hearings 90 days Fri 10/26/18 Mon 5/27/19 19
- Public Comments Period 90 days Fri 10/26/18 Tue 5/14/19 18
- Draft Public Comments Report 90 days Fri 3/1/19 Tue 9/17/19 21
- Finalize Public Comments Report 30 days Fri 7/5/19 Tue 10/29/19 22
- Prepare DFEIS 60 days Fri 8/16/19 Tue 1/21/20 23
- Review team and CA review of DEIS 30 days Frill/8/19 Tue 3/3/20 24
- Prepare FEIS 45 days Frilz2/20/19 Tue 5/5/20 25
- Issue NOA 1day Fri2/21/20 Wed 5/6/20 26
- Distribute Copies 1 day Mon 2/24/20 Thu5/7/20 27
- ROD 90 days Sun 2/23/20 Thu 9/10/20 28
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